
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/12/2020

ESTIMATE SUMMARY 11:01:39

CONTID: C19201-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 18890-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:

PROJECT NO: CC0852-106                    

US-85 LOUVIERS TO MP 191.75

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,294,004.95 PARTICIPATING $ $ 1,458,259.53

AWARD PROJECT AMT: 23,753,931.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,586.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.12

WORK DAYS

WORK DAYS

16.67%

18,576,837.61

1,458,259.53

1,458,259.53

1,428,673.42

$

$

$

$

3,717,167.34

0.00

3,717,167.34

0.00

3,717,167.34

-83,127.91

0.00

3,634,039.43

0.00

AMOUNT DUE 3,634,039.43 1,428,673.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,428,673.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

82.5 TIME ALLOW: 410

ORIG TIME ALLOW: 410

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/2020

07/06/2020

10/31/2020

04/23/2020

05/06/2020

06/04/2020

07/06/2020
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.794

0.000

201-00000  
 

132,121.280.794

0.00

0.890

L S 

166,399.60000

0010 Removal of Structure (Special) 1.000

0.000

202-00002  
 

950.301.000

0.00

1.000

EACH

950.30000

0015 Removal of Tree 418.000

0.000

202-00010  
 

186,010.00418.000

0.00

420.000

EACH

445.00000

0020 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

17.000

EACH

401.50000

0025 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

2,750.00000

0030 *Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

9.000

EACH

1,782.00000

0035 *Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

1.000

EACH

3,217.50000

0040 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

656.000

LF  

13.20000

0045 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

14.000

EACH

198.00000

0050 * Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

5,500.00000

0055 *Removal of Barricade 2.000

0.000

202-00070  
 

1,210.002.000

0.00

2.000

EACH

605.00000
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Delineator 47.000

0.000

202-00090  
 

206.8047.000

0.00

143.000

EACH

4.40000

0065 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

34.000

SY  

40.00000

0070 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

145.000

LF  

14.00000

0075 Removal of Concrete Pavement 968.000

0.000

202-00210  
 

4,462.48968.000

0.00

27,207.000

SY  

4.61000

0080 *Removal of Asphalt Mat 3,603.000

0.000

202-00220  
 

25,905.573,603.000

0.00

46,940.000

SY  

7.19000

0085 *Removal of Pavement Marking 1,903.000

0.000

202-00250  
 

2,093.301,903.000

0.00

20,000.000

SF  

1.10000

0090 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

5,000.000

SF  

1.10000

0095 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

2,500.000

SF  

1.10000

0100 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

275.00000

0105 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

533.50000

0110 *Removal of Ground Sign 9.000

0.000

202-00810  
 

990.009.000

0.00

30.000

EACH

110.00000
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,077.50000

0120 *Removal of Fence 11,725.000

0.000

202-01000  
 

9,028.2511,725.000

0.00

11,725.000

LF  

0.77000

0125 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,232.000

LF  

3.52000

0130 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

9.000

EACH

242.00000

0135 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

8.000

EACH

412.50000

0140 Abandon Well 0.000

1.000

202-04100  
 

2,750.001.000

2,750.00

1.000

EACH

2,750.00000

0145 Sawing Concrete (10 Inch) 0.000

0.000

202-05010  
 

0.000.000

0.00

200.000

LF  

5.21000

0150 *Unclassified Excavation (Complete In Place) 98,843.000

67,598.000

203-00010  
 

1,339,850.05166,441.000

544,163.90

616,863.000

CY  

8.05000

0155 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

200.000

CY  

40.00000

0160 *Rock Excavation 0.000

847.000

203-00400  
 

16,940.00847.000

16,940.00

3,500.000

CY  

20.00000

0165 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

30.000

HOUR

110.00000
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

130.00000

0175 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

175.00000

0180 *Potholing 65.500

0.000

203-01597  
 

13,329.2565.500

0.00

275.000

HOUR

203.50000

0185 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

55.00000

0190 *Structure Excavation 1,853.400

110.000

206-00000  
 

15,962.441,963.400

894.30

18,087.000

CY  

8.13000

0195 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,047.000

CY  

45.00000

0200 *Structure Backfill (Class 2) 82.000

198.000

206-00200  
 

6,230.00280.000

4,405.50

15,631.000

CY  

22.25000

0205 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

11,950.000

CY  

18.99000

0210 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

835.000

CY  

15.00000

0215 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

835.000

CY  

2.55000

0220 *Erosion Log Type 1 (12 Inch) 1,834.000

121.000

208-00002  
 

7,272.601,955.000

450.12

15,980.000

LF  

3.72000
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Erosion Log Type 1 (20 Inch) 175.000

0.000

208-00013  
 

1,386.00175.000

0.00

1,840.000

LF  

7.92000

0230 *Silt Fence 5,656.000

317.000

208-00020  
 

6,570.305,973.000

348.70

5,973.000

LF  

1.10000

0235 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

71.000

EACH

440.00000

0240 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

6.000

EACH

550.00000

0245 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000

0250 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

1,584.000

LF  

11.77000

0255 *Vehicle Tracking Pad 2.000

1.000

208-00070  
 

6,435.003.000

2,145.00

6.000

EACH

2,145.00000

0260 *Maintenance Aggregate (Vehicle Tracking Pad) 6.000

0.000

208-00071  
 

409.566.000

0.00

50.000

CY  

68.26000

0265 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

880.008.000

880.00

300.000

HOUR

110.00000

0270 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

150.000

HOUR

275.00000

0275 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

55.00000
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Removal of Trash 7.000

0.000

208-00107  
 

770.007.000

0.00

80.000

HOUR

110.00000

0285 *Erosion Control Management 8.500

4.000

208-00207  
 

3,437.5012.500

1,100.00

150.000

DAY 

275.00000

0290 *Reset Mailbox Structure 0.000

1.500

210-00010  
 

635.251.500

635.25

7.000

EACH

423.50000

0295 Reset Flagpole 0.000

0.000

210-00200  
 

0.000.000

0.00

0.000

EACH

1,650.00000

0300 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

23.000

EACH

93.50000

0305 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

165.000

LF  

27.50000

0310 *Reset Gate 1.000

0.000

210-01011  
 

440.001.000

0.00

3.000

EACH

440.00000

0315 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

15.400

ACRE

473.00000

0320 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

26.800

ACRE

731.50000

0325 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

42.200

ACRE

2,849.00000

0330 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

14.700

ACRE

880.00000



CONTID: C19201-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

7,156.000

LB  

2.22000

0340 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

27.500

ACRE

2,409.00000

0345 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

29,150.00000

0350 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

2,300.000

SY  

2.60000

0355 *Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

2,990.000

SY  

16.34000

0360 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

18,449.000

SY  

2.98000

0365 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

203.50000

0370 *Wildlife Biologist 83.500

0.000

240-00000  
 

6,888.7583.500

0.00

83.500

HOUR

82.50000

0375 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

82.50000

0380 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

31.57000

0385 *Prairie Dog Management 0.750

0.000

240-00100  
 

18,628.500.750

0.00

1.000

L S 

24,838.00000



CONTID: C19201-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

596.410

TON 

45.00000

0395 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

155.400

TON 

110.00000

0400 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

30.000

TON 

143.00000

0405 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

667.140

TON 

88.00000

0410 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,105.000

GAL 

3.30000

0415 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

106,980.000

SY  

40.46000

0420 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

23,634.000

LF  

2.72000

0425 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

2,260.000

SY  

5.68000

0430 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

57.000

LF  

401.50000

0435 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

42.000

LF  

535.07000

0440 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

380.000

CY  

85.00000
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

128.000

CY  

80.00000

0450 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

1,299.000

CY  

80.00000

0455 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

210.000

CY  

83.60000

0460 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

407.000

CY  

121.00000

0465 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

12.000

CY  

77.00000

0470 *Concrete Lined Ditch 0.000

0.000

507-00550  
 

0.000.000

0.00

228.000

LF  

176.66000

0475 *Concrete Class B 0.000

18.000

601-01000  
 

17,622.0018.000

17,622.00

153.000

CY  

979.00000

0480 *Concrete Class D (Wall) 111.000

72.000

601-03050  
 

138,897.00183.000

54,648.00

238.000

CY  

759.00000

0485 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

381.000

SY  

13.00000

0490 *Reinforcing Steel (Epoxy Coated) 16,048.000

10,763.000

602-00020  
 

38,339.7326,811.000

15,391.09

52,227.000

LB  

1.43000

0495 *18 Inch Reinforced Concrete Pipe 726.000

1,081.000

603-01180  
 

101,372.701,807.000

60,644.10

9,380.000

LF  

56.10000



CONTID: C19201-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

433.000

LF  

67.10000

0505 *36 Inch Reinforced Concrete Pipe 70.000

0.000

603-01360  
 

9,163.0070.000

0.00

831.000

LF  

130.90000

0510 *42 Inch Reinforced Concrete Pipe 64.000

80.000

603-01420  
 

23,760.00144.000

13,200.00

987.000

LF  

165.00000

0515 *48 Inch Reinforced Concrete Pipe 69.400

0.000

603-01480  
 

13,359.5069.400

0.00

289.000

LF  

192.50000

0520 *23x14 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02180  
 

0.000.000

0.00

152.000

LF  

171.60000

0525 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

22.000

EACH

1,204.50000

0530 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

12.000

EACH

1,490.50000

0535 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

2,403.501.000

0.00

9.000

EACH

2,403.50000

0540 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

2,596.001.000

0.00

8.000

EACH

2,596.00000

0545 *48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2,843.501.000

0.00

4.000

EACH

2,843.50000

0550 *6x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70606  
 

0.000.000

0.00

0.000

LF  

781.00000
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NO.

ITEM
DESCRIPTION
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CAT NO0200 ROADWAY 

0555 *6x7 Foot Concrete Box Culvert (Precast) 0.000

147.000

603-70607  
 

135,019.50147.000

135,019.50

324.000

LF  

918.50000

0560 *10x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71006  
 

0.000.000

0.00

179.000

LF  

1,320.00000

0565 14x8 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71408  
 

0.000.000

0.00

132.000

LF  

2,640.00000

0570 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

2,216.50000

0575 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0580 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

33.000

EACH

5,747.50000

0585 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

9.000

EACH

5,775.00000

0590 *Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

2.000

EACH

6,149.00000

0595 *Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

0.000.000

0.00

30.000

EACH

8,717.50000

0600 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

15.000

EACH

8,800.00000

0605 *Inlet Type R Special (15 Foot) 0.000

0.000

604-19415  
 

0.000.000

0.00

1.000

EACH

9,130.00000
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CAT NO0200 ROADWAY 

0610 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

4,730.00000

0615 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

5,280.00000

0620 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

2.000

EACH

6,561.50000

0625 *Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

4.000

EACH

9,025.50000

0630 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

7.000

EACH

6,853.00000

0635 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

0.000.000

0.00

216.000

SY  

30.20000

0640 Geocomposite Underdrain 0.000

0.000

605-83500  
 

0.000.000

0.00

866.000

LF  

13.20000

0645 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

2,700.000

LF  

22.00000

0650 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,094.50000

0655 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,469.78000

0660 *End Post 4.000

0.000

607-00005  
 

770.004.000

0.00

12.000

EACH

192.50000
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0665 *Corner and Line Brace Post 0.000

1.000

607-00010  
 

258.501.000

258.50

18.000

EACH

258.50000

0670 *End Post (Special) 9.000

3.000

607-00015  
 

4,290.0012.000

1,072.50

20.000

EACH

357.50000

0675 *Corner and Line Brace Post (Special) 9.000

10.000

607-00020  
 

8,882.5019.000

4,675.00

37.000

EACH

467.50000

0680 *Fence Barbed Wire with Metal Posts 0.000

1,455.000

607-01000  
 

4,088.551,455.000

4,088.55

7,260.000

LF  

2.81000

0685 *Fence Barbed Wire with Metal Posts (Special) 0.000

0.000

607-01010  
 

0.000.000

0.00

240.000

LF  

3.85000

0690 *Fence Deer 5,021.000

1,892.000

607-11350  
 

70,374.346,913.000

19,260.56

9,740.000

LF  

10.18000

0695 *Fence (Plastic) 526.000

0.000

607-11525  
 

1,593.78526.000

0.00

7,409.000

LF  

3.03000

0700 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

228.000

LF  

99.00000

0705 *Game Ramp 0.000

2.000

607-60002  
 

12,650.002.000

12,650.00

6.000

EACH

6,325.00000

0710 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

20,421.000

LF  

19.98000

0715 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

6,539.000

LF  

27.40000
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11:01:39

CUMULATIVE
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CAT NO0200 ROADWAY 

0720 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

0.000

LF  

62.83000

0725 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

550.000

LF  

58.17000

0730 Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

0.000.000

0.00

60.000

LF  

50.00000

0735 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

80,637.000

SF  

5.49000

0740 *28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

2.000

EACH

62,425.00000

0745 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

1.000

EACH

67,925.00000

0750 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

1.000

EACH

67,925.00000

0755 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

233.000

EACH

17.60000

0760 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

141.000

EACH

19.80000

0765 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

60.000

EACH

22.00000

0770 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

11.000

EACH

71.50000
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PREV QTY/
QTY THIS PERIOD
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0775 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

3,400.000

LF  

12.10000

0780 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,250.000

LF  

24.20000

0785 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

9,850.000

LF  

9.35000

0790 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

150.000

LF  

26.40000

0795 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

1,303.50000

0800 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

1,980.00000

0805 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

2,513.50000

0810 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

4.000

EACH

2,513.50000

0815 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,151.00000

0820 *Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

704.00000

0825 *Panelboard (5KVA Mini Load Center) 0.000

0.000

613-81500  
 

0.000.000

0.00

1.000

EACH

2,777.50000
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0830 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

254.000

SF  

20.35000

0835 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

241.000

SF  

24.20000

0840 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

40.000

SF  

34.10000

0845 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

6.000

EACH

220.00000

0850 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

63.000

EACH

484.00000

0855 *Blankout Sign (Fiber Optic) 0.000

0.000

614-10128  
 

0.000.000

0.00

3.000

EACH

7,458.00000

0860 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

0.000.000

0.00

2.000

EACH

4,152.50000

0865 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

2.000

EACH

726.00000

0870 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

2.000

EACH

159.50000

0875 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

16.000

EACH

731.50000

0880 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,012.00000
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0885 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

15,884.00000

0890 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

6.000

EACH

9,223.50000

0895 *Fire Preemption Unit (Install Only) 0.000

0.000

614-75868  
 

0.000.000

0.00

2.000

EACH

737.00000

0900 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

2.000

EACH

12,650.00000

0905 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,075.50000

0910 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

25,410.00000

0915 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

25,690.50000

0920 *Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

6,710.00000

0925 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,847.50000

0930 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

500.000

LF  

5.50000

0935 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

1,001.00000
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0940 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

165.00000

0945 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,682.50000

0950 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,940.00000

0955 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

18,000.000

LF  

4.95000

0960 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

2,035.00000

0965 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

9,130.00000

0970 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

3.000

EACH

1,100.00000

0975 *Detour Pavement 1,864.000

0.000

621-00450  
 

70,011.841,864.000

0.00

2,301.000

SY  

37.56000

0980 *Construction Surveying 0.180

0.000

625-00000  
 

19,800.000.180

0.00

0.890

L S 

110,000.00000

0985 *Construction Surveying (Hourly) 0.000

6.000

625-00001  
 

1,320.006.000

1,320.00

60.000

HOUR

220.00000

0990 *Mobilization 0.223

0.222

626-00000  
 

946,237.030.445

472,055.33

0.890

L S 

2,126,375.35000
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0995 *Public Information Management (Tier III) 81.000

20.000

626-01113  
 

6,721.55101.000

1,331.00

410.000

DAY 

66.55000

1000 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

883.000

GAL 

88.00000

1005 *Pavement Marking Paint (High Build) 38.000

0.000

627-00013  
 

1,672.0038.000

0.00

1,484.000

GAL 

44.00000

1010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,313.000

SF  

13.75000

1015 *Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

4,313.000

SF  

13.75000

1020 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

872.000

SF  

18.70000

1025 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

590.000

SF  

13.75000

1030 *Flagging 449.000

141.250

630-00000  
 

22,724.63590.250

5,438.13

4,920.000

HOUR

38.50000

1035 *Traffic Control Inspection 53.000

21.000

630-00007  
 

16,280.0074.000

4,620.00

247.000

DAY 

220.00000

1040 *Traffic Control Management 38.000

11.000

630-00012  
 

45,815.0049.000

10,285.00

228.000

DAY 

935.00000

1045 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

880.001.000

880.00

8.000

EACH

880.00000
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1050 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

14.000

EACH

44.00000

1055 *Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

748.0017.000

0.00

78.000

EACH

44.00000

1060 *Construction Traffic Sign (Panel Size B) 20.000

10.000

630-80342  
 

1,320.0030.000

440.00

80.000

EACH

44.00000

1065 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

484.0011.000

0.00

25.000

EACH

44.00000

1070 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,400.001.000

0.00

2.000

EACH

4,400.00000

1075 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

1,100.000.500

0.00

2.000

EACH

2,200.00000

1080 *Drum Channelizing Device 151.500

7.500

630-80360  
 

5,247.00159.000

247.50

475.000

EACH

33.00000

1085 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

33.00000

1090 *Barrier (Temporary) 1,854.000

0.000

630-80370  
 

61,182.001,854.000

0.00

4,000.000

LF  

33.00000

1095 *Traffic Cone 52.000

0.000

630-80380  
 

572.0052.000

0.00

104.000

EACH

11.00000

1100 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

4,950.001.500

0.00

6.000

EACH

3,300.00000
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1105 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

660.00000

1110 *Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

79,200.00000

1115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

747,600.000

F A 

1.00000

1120 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

140,000.000

F A 

1.00000

1125 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

147,000.000

F A 

1.00000

1130 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

3,200.000

F A 

1.00000

1135 F/A On-The-Job Trainee 2,115.000

0.000

700-70023  
 

2,115.002,115.000

0.00

22,400.000

F A 

1.00000

1140 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

140,000.000

F A 

1.00000

1145 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1150 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1155 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 18890-BID    ESTIMATE RUN 11/12/2020

PROJECT: CC0852-106                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

22,250.000

F A 

1.00000

CAT 3,620,257.331,409,859.5322,161,839.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1175 Field Office (Special) 0.450

0.000

620-00005  
 

32,175.000.450

0.00

0.890

EACH

71,500.00000

1180 Field Laboratory (Class 2) 0.090

0.800

620-00012  
 

53,845.000.890

48,400.00

0.890

EACH

60,500.00000

1185 Sanitary Facility 0.660

0.000

620-00020  
 

10,890.000.660

0.00

0.890

EACH

16,500.00000

CAT 96,910.0048,400.00132,165.00CURRENT AMT0400 $ $ $

$ 3,717,167.331,458,259.53$22,294,004.95$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/12/2020

ESTIMATE SUMMARY 11:01:39

CONTID: C19201-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 19201-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:

PROJECT NO: FBR0852-108                   

US-85 LOUVIERS TO MP 191.75 BR

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,874,226.11 PARTICIPATING $ $ 3,025.00

AWARD PROJECT AMT: 23,753,931.10 NON-PARTICIPATING 271,327.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,508.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.12

WORK DAYS

WORK DAYS

21.10%

2,267,731.70

274,352.76

274,352.76

267,844.53

$

$

$

$

12,265.00

594,229.41

606,494.41

0.00

606,494.41

-14,686.31

0.00

591,808.10

0.00

AMOUNT DUE 591,808.10 267,844.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,844.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

82.5 TIME ALLOW: 410

ORIG TIME ALLOW: 410

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/2020

07/06/2020

10/31/2020

04/23/2020

05/06/2020

06/04/2020

07/06/2020
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PCN: 19201-BID    ESTIMATE RUN 11/12/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0005 *Clearing and Grubbing 0.100

0.000

201-00000  
 

16,639.960.100

0.00

0.110

L S 

166,399.60000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

17.000

EACH

4.40000

0015 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

4,630.000

SY  

7.19000

0020 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

1,263.000

LF  

0.77000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

667.000

LF  

3.52000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

242.00000

0035 *Unclassified Excavation (Complete In Place) 3,355.000

0.000

203-00010  
 

27,007.753,355.000

0.00

6,711.000

CY  

8.05000

0040 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

11,430.000

SY  

40.46000

0045 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

425.000

LF  

22.00000

0050 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,094.50000

0055 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,629.00000
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PCN: 19201-BID    ESTIMATE RUN 11/12/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0060 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

1,072.50000

0065 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,469.78000

0070 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,604.000

SF  

8.34000

0075 *Construction Surveying 0.020

0.000

625-00000  
 

2,200.000.020

0.00

0.110

L S 

110,000.00000

0080 *Mobilization 0.028

0.027

626-00000  
 

116,950.640.055

57,412.13

0.110

L S 

2,126,375.35000

0085 *Flagging 14.750

24.250

630-00000  
 

1,501.5039.000

933.63

80.000

HOUR

38.50000

0090 *Traffic Control Inspection 3.000

1.000

630-00007  
 

880.004.000

220.00

28.000

DAY 

220.00000

0095 *Traffic Control Management 2.000

2.000

630-00012  
 

3,740.004.000

1,870.00

72.000

DAY 

935.00000

0100 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

44.00000

0105 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0110 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

33.00000
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PCN: 19201-BID    ESTIMATE RUN 11/12/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (BE) 

0115 *Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

300.000

LF  

33.00000

0120 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

92,400.000

F A 

1.00000

0130 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,750.000

F A 

1.00000

CAT 168,919.8560,435.761,048,979.37CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES (BE) 

0135 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

76,998.50000

0140 Structure Excavation 1,320.000

0.000

206-00000  
 

10,731.601,320.000

0.00

2,445.000

CY  

8.13000

0145 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,053.000

CY  

45.00000

0150 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

804.000

CY  

22.25000

0155 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,053.000

CY  

18.99000

0160 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

251.000

TON 

143.00000
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PCN: 19201-BID    ESTIMATE RUN 11/12/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (BE) 

0165 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

2,370.000

SY  

5.68000

0170 *Pile Tip 8.000

0.000

502-00460  
 

2,860.008.000

0.00

14.000

EACH

357.50000

0175 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

14.000

EACH

467.50000

0180 *Steel Piling (HP 12x84) 353.000

0.000

502-11284  
 

48,537.50353.000

0.00

530.000

LF  

137.50000

0185 *Drilled Shaft (48 Inch) 86.000

0.000

503-00048  
 

46,016.0286.000

0.00

112.000

LF  

535.07000

0190 *Crosshole Sonic Logging Testing 3.000

0.000

503-00310  
 

10,890.003.000

0.00

4.000

EACH

3,630.00000

0195 *Riprap (9 Inch) 0.000

473.000

506-00209  
 

37,840.00473.000

37,840.00

1,785.000

CY  

80.00000

0200 *Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

3.000

EACH

7,150.00000

0205 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,538.000

SY  

22.00000

0210 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

173.000

LF  

264.00000

0215 *Concrete Class D (Bridge) 96.000

0.000

601-03040  
 

68,640.0096.000

0.00

768.000

CY  

715.00000
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PCN: 19201-BID    ESTIMATE RUN 11/12/2020

PROJECT: FBR0852-108                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (BE) 

0220 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

760.000

SY  

13.00000

0225 *Reinforcing Steel (Epoxy Coated) 18,701.000

0.000

602-00020  
 

26,742.4318,701.000

0.00

179,996.000

LB  

1.43000

0230 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,484.50000

0235 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

380.000

LF  

112.04000

0240 *Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

2,280.000

618-01992  
 

173,052.002,280.000

173,052.00

3,990.000

SF  

75.90000

CAT 425,309.55210,892.001,808,911.74CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEMS (BE) 

0245 Field Office (Special) 0.060

0.000

620-00005  
 

4,290.000.060

0.00

0.110

EACH

71,500.00000

0250 Field Laboratory (Class 2) 0.060

0.050

620-00012  
 

6,655.000.110

3,025.00

0.110

EACH

60,500.00000

0255 Sanitary Facility 0.080

0.000

620-00020  
 

1,320.000.080

0.00

0.110

EACH

16,500.00000

CAT 12,265.003,025.0016,335.00CURRENT AMT0400 $ $ $

$ 606,494.40274,352.76$2,874,226.11$CURRENT AMTPROJECT TOTAL


